VBI/I-70 Superfund Site Weekly Budget Summary #49 |
Phase 1l Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/20/2005
US Army Corps StartDate:  16-Jun-04 _8
of Engineers. .,y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised) N
Page1 of5 Ngo
RE=3
Original T.0. Cost $ 3,056,170.00 Budget Summary: ) ) _ L RS
Task: QOriginal Budget | Current Budget This Week Cost to Date =30
Modifications:  (2) $ 4,741,111.42 indirect Costs: g?_-
Current T.0. Cost $ 7,797,281.42 Construction Work Plan $ 5869.72 | $ 255924 [ $ - |8 431.80 o
Mobilization/Crew Rotation [ $  56,926.90 [$ 13960265 | $ 227608  100,042.17
Original Fee: @ 6.37%  §  183,020.00 Site Admin & Indirects $ 217,389.74 | $ _ 806,192.84 |$ _ 10,453.10 | $  521,075.44
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodging $§ 184,71963 |$ 372,015.76 | § 543264 |$ 273,427.59
Total Fee: $ 466,942.91 Home Office Support $ 16647438 20383.97 (3% - |3 3,448.41
Final Report/Proj Close-Out | $ 1414374 % 2421897 | $ - $ -
Current T.0.Funds: $ 7,330,338.51 Direct Costs:
Site Set-up/Maintenance $ 712426 |$ 1688645 % 61.83 |$  12,939.78
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 59901.73[$ 17212635 % 312980 | $ 109,047.06
1) None $ - [Removal, Impacted Sails $ 28506022 | $ 1,064,876.00 |8 11,148.17 | $ 643,567.62 |
T&D, lmpacted Soils $ _526686.80 | 3 520,539.16 [ $ 9,127.00 | $  421,158.47
Current T.0.Funds: $ 7,330,338.51 [Sampling & Analysis $ 1032038 |$  30,667.88 | $ 19710 | $ __ 18,313.19 |
Site Costs to date: $ 4,434,089.13 Restoration/Backfil $ 47378810 |$ 1,87441530|$ 20,806.13 | $ 1,306,467.86
Site Funds Available: $ 2,896,249.38 |_Sod/Seed $ 18737640 % 70470423 (% 54756 | $  416,737.60
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080|$ 6175318 | % 123242 1% 48,802.30
RocldMulch/Misc Gnd Cv__ | $  82,562.70 | $ _ 239,357.31 | $ ___ 5527.60 | $  177,123.71 |
Costs to Date T.0. #1: {Fee Excluded) Sprinkler Systems $ - |$ 211875111 % 5180.14 | $  94,254.77
Indirect Costs 20%  § 898425.41 Post Construction Maint. $ 10175090 |$ 3331879 % - 1% 20,386.05
Direct Costs:  80%  $ 3,535,664.63 Site Co-ord, Follow Up As Bitd $  59,801.70 | 3 111,607.39 | $ 23351919  86,496.62
§ 4434,080.04 Site Teardown $ 915230[$  9,15230]$ - |8 -
This week: Community Air Monitoring | $ 3339.70 |[$ 45811.72| 9 30768 |3 2852754
IndirectCosts 20% $  16,113.34 Fuel/Oil Misc Field Supplies | $ _ 64,946.60 | $§ 127,545.73 | § 1,549.44 | 3 99,323.44
Direct Costs:  80% $  63,130.43 ASARCO Support 3$ 1,261.75 | $ 8,960.01 | § N E 2,326.15
79,243.77 Site Co-ord, ASARCO 100 | $ - |s 8108243[$ 1,980.36 | $  33,94529
LBP Comm Mg Support $ - |$ 27375.00]% I E 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 143122201% 26186344 | $ - $ 5475.00
Indirect Costs: $ 2,600.20 LBP Abatement $ 352447.30|% 352,447.30|% I -
Direct Costs: $ 8,426.13 Rounding Adjustment $ 0.01)| $ (0.91)
$ 1102633 Fee $ 1830200019 46694291 |9 18772476 | § 466,942.91
** Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 | $ 7,797,28142 | $ 266968.52 | $ 4,901,032.04
Site Funds Avaiable Until. | 2/6/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #49
Phase il Rapid IV, 8A Contract# 'W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 5/20/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
nge 20f5
[ Tnrs 51132005] s 2,386,74794 | $ 268,008.78 |$ 55897816 {$ 72565133 |3 30962000118 9,17095[$ 279,218.15 | [$ 4634,063.32 |

I Date Labor Per Diem Equipment Material ! Subcontracts | Analytical Fee Daim Total Total Phase Il I
542005 |$ 6,84900|9% 79558 % 164675| 9% 545171 % 7761 % - - 9,844.26 | $ 4,843,907.58
5/15/2005 | $ - |s_ 795583 - Is - 13 B B - |3 795589 4,644,703.16
5/16/2005 |$ 741225} % 79558 | $  1,719.02 | $ 7585415 486080|% 19710 | $187,724.76 | $§ 203,468.05 { $ 4,848,171.21
5712005 |$ 790663 |3 79558 |$ 146498}$ 3,75035]5 33486 | 8 - $ - $ 1425240 (% 486242361
5/18/2005 | $ 7,020.06 |$ _ 775843 197826 |% 14503318 776 | $ - s - |$ 11,2325 % 4,873665.86
5M9/2006 | $ 7,683.72]% 7372413 181401|% 2329331{$ 776 | % - $ - $ 1257206 % 4,886,22792
5/20/2006 |$§ 9887421 % 73724193 16497613 252174 | & 776 | ¢ i - $ 14803.921]8% 4I901IO31'34
ThisWeek [$ 46750088 543264 |% 102727893 1135546 |$% 52267013 197.10 [$187,724.76 | $ 266,968.52
[To Date $ 244350702 | $ 27352042 |$ 560,25084 | $ 73700679 |$ 401426.71|$ 9,368.05| $ 46694291 | $4,801.031.64
0%)  Weekly Cost by Category VB/-70 Superfund Site
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VB/I-70 Superfund Site Weekiy Budget Summary #49
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 [ 273 | 5/20/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. I 5 |
Pagg3of5
RRIV_T.0 #0001 (273 Sites) This Week Total Cost to Date (519 sites)
ToDate | CostProperty Total Cost | Cost/Property |Total All Contracts | Cost/Property
indirect Costs:
Site Visit $ - |$ - |s - |% - 1% 611968 [ 11.79
Construction Work Plan $ 431801 % 1.58 | $ - |3 - $ 13746103 26.49
Mobilization/Crew Rotation $ 10004217 [3 366.45 | $ 22760] 3% 45523 225061.79[% 433.65
Site Admin & Indirects $ 52107544 [ § 1908.70 [$ _ 1045310% 208062 [ $ 1,111,077.79 | $ 2,140.80 |
Per Diem & Lodging $ 27342750|% 1,001.57 | $ 543264 |$ 100653 |9 61957751 % 1,193.79
Home Office Support $ 344841 1% 1263189 - 13 - I$ 140784413 27.13
Final Report/Proj Close-Out $ - 8% - 1% - |9 - 1% i I -
Total indirect Costs: $ 80842541 |3 3,20004]%  16,113.94 | § _ 3.22067 | 5 1,980,661.31]9 __ 5,833.64 |
Direct Costs:
Site Set-up/Maintenance $ 129397819 4740 $ 61.83] % 1237 |5 8200416 3 158.00
Site Co-ordinafion, Pre-Excav_ | $ _ 109,047.06 | $ 39044 | $ 3,129.80 | 3 626596 | 3 310,026.85 | $ 597.35
Removal, Impacted Soils $ 64356762 |9 235739 |% 1114817 |8 222963 |$ 124155570 (9% 2,092.21
T&D, impacted Soiis $  421,19847 | $ 15428513 8127.00 |$ 18254013 786,073.44 3 1514.59 |
Sampling & Analysis $ 1831319[$% 67.08 | $ 197.10 [ § 3942 % 4241526 % 81.72
Restoration/Backfill $ 130646788 |9  478560($ 2080613 |$ 4,161.23 | $ 2,339,682.23 | § 4,508.06
Sod/Seed $ 41673760 |9 15265119 54756 [ $ 100.51 |$ 798,658.30 | § 1,538 84
|_Garden/Fiwr Beds $ 4880230 |9 178.76 | $ 123242]% 2464813  90,03324 S 173.47
Rock/Mulch/Misc Gnd Cv $ 177,12371[$ 648.80 [ $ 552760 |$ 110552 | $ 346,320.03 | $ 667.28
| Sprinkler Systems $ 042547735 34526 | $ 518014]$  1036.03[3 9425477 (8% 181.61
Post Construction Maint. $ 20,366.05 | 3 74.67 | $ - |3 - |$ 2924560 | $ 56.35
Site Co-ord, Follow Up AsBits |[$  88496.82 | § 32416 [ $ 2,335.19 [ $ 46704 % 18945158 $ 365.03
Site Teardown $ - $ - $ - ] - $ - 3 -
[Community Air Monitoring $ 28527549 104.50 [ $ 307.69 9 6154 |8 170,797.46 S 329.09
Fuel/Oil Misc Field Supplies $ 093234413 36382 | $ 1,549.44 :s 30089 | 5 180,602.77 | $ 347.98
ASARCO Support $ 2326151 $ 852[% - I$ 5876.951% 11.32
Total Direct Costs: $ 348751238 [$ 1277477[$ 61 15007i$ 12,23001 % 670699834 |$ 1292293
Sub Totals; (Cost/Site) $ 438593779 § 16,066.71 §  77,263.41 1545268 $ 869665065 §  16,756.57
Fee (Prorated for 407 Sites) § 420,89940 $§ 103415 $ 187.724.76 $ 103415 $ 68731057 $  1,052.54
$ 450683719 § 1709986 $ 26498817 § 1648683 $ 9,383,97022  § 17,800.11
City of Denver Comm Hith Program N/A I N/A $ 4483021 |
Site Co-Ordination ASARCO 100 $  33,945.29 $ 1,980.36 $ 33,94529
Lead Based Paint Tasks (3) $  14208.98 $ - $ 14,206.96
Costs Not Included In site Averages $ 4,854,989.44 $ 26696853 $ 9,476,052.68




VBI/I-70 Superfund Site Weekly Budget Summary #49
|- Phase (il Rapld IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
e — Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 §/20/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Comptetion:  11/8/2005 Field Ops (Revised)
F,'age 40f5
Sita Co-Ordination: As Of: 5/20/2005 Completed Sites (Overall) _
- JTask Order #14] Cross-Over |Task Order #01] Total To Date
VB/I-70 2003 133 0 0 133
Non-Responders 2004 a3 80 213 326
Restorations Agreements 120 2005 0 .0 , 60 , 60
Sched Restoration Appmnt 0 Total 166 80 I 273 i 519
Access Denied 14
Completion Agreements fAvg SFiSite™ | 3,243 | 3,948 | 3,914 | 3,718 |
ASARCO 100 A “[AvgCost/Site |$ 18,050.57 [$ 1642907 ]$% 16,06571]|% 16,756.57
Restorations Agreements 52
Completion Agreements 0 * [Avg CostiSF__ T3 550]% 416 $ 41018 4.51]
_ _ - * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite
1]4335 Milwaukee St 5,353 VB/I-70 Avg CostiSite
24305 Columbine St 2,018
3/4507 Clayton St 4,536
44021 Milwaukee St 3,192 g} g'ggg N
5/4442 Milwaukee St 4547 $17.500 I Ll
6 $17,000 | '
7 $16,500 | |.|‘
8 $16,000 e ‘
: TE3EIEIE8888
1 §SE§§§§§E:§§ [JAvg Cost/Site
12 s r g+ a&ax% (Fee Excluded)
14 . i
Total SF This week 19,646 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Ovar Contract 1 Apr 04
Remarks:
Total SF Task Order #1 1,068,635 1) Charged out Mod #P0002 Fee
Total SF 2005 263,310 2) Awarded Lead Based Paint Assessment Subcontracts (2).
Total SF All Contracts (3) 1,929,431 3) Good weather returns, production increases, Avg costs slightly decline.

4) Continue SCT support of ASARCO 100, and USACE oversight.

5) Access Agreements signiﬁcantly slow, awaiting next database update.




VBI/I-70 Superfund Site Weekly Budget Summary #49
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 5/20/2005
Us Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
, Page 50f5
Forward Look:
_ . _ _ Diy BumRate |
Task: Current Budget Cost to Date Remainin 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs:
Construction Work Plan $ 255924 | $ 431803 212744 (S - LS $ - |$ 2,127 .44
Mobilization/Crew Rotation $ 13960265 |$ 10004217 [$ 3956048 [3 29623 168 $ 49,765.92 | $ (10,205.44)
Site Admin & Indirects $  806,192.84 | $  521,075.44 | $ 285117.40 | $  1,555.71 168 $  261,358.92 [ § 23,758.48 |
Per_ Diem & Lodging $ 372,01576 |9 27342759|% 0858817 % 74826 168 $ 12570804 | % (27,119.87)
Home Office Support $ 2938397 |$  344841[$ 2593556 % - 168 $ 25,935.56 [ $ -
Final Report/Proj Close-Out || $ 24,218.97 | $ - |$ 2421897 | $ - LS $ 24.218.97 | & -
Total Indirect Costs: $ 1,373,0/343]9 898,42541 47554802 % 486,987.41 (11,439.39)
Direct Costs: . —_
Site Set-up/Maintenance $ 1668645 | $ 12,039.7/8 |$  3.94667| % 2.21 &3 $ 304667 % -
Site Co-ordination, Pre-Excav [|$__ 172,126.35 | 3 109,047.06 | $  63,019.29 | 348.21 168 $ 58,498.74 | $ 4,580.55
Removal, Impacted Soils $ 106487600 | 64356762 |$ 421,30838 1§ 1,389.72 168 § 23347254]% 187,835.64
T&D, Impacted Soils $ 52053016 | $ 421,198.47 |3 9934069 | $ 1:150.80 168 $ 193335001 % (93,994.31)
Sampling & Analysis $ 3066788 |$ 1831319 |3 1235469 8% 12.32 168 $ 2,060.58 | § 10,285 11
Restoration/Backfill $ 187441530 | $ 1,306467.88 [$ 567,947.42 | $ 2,891.85 168 $ 48582996 (8 82,117.46
Sod/Seed $  704,70423 |3 416,73760]9% 28796663|% ©617.56 168 $ 103,750.14 [ §$ 184,216.49
| Garden/Fiwr Beds $§ 6175318 |$ 46802305 1295088 |% 15262| 168 _|$  25639.38 |9 (12,688.50)
Rock/Mulch/Misc Gnd Cv_|| $ _ 239,357.31 | $ 1771237113 62,233.60 | $ 65225 168 $  109,57842 | $ (47,344 .82)
| Sprinkler Systems § 2118751119 94,954.77 |3 117,62034|% _ 185.01 168 $ 31,080.84 | $ 86,539.50
Post Construction Maint. $ 3331879 |$  20,386.05|$ 12,932.74 |3 - LS $ 1203274 | $ -
Site Co-ord, Follow Up As Blls [$  111,607.30 |3 8849682 [$ 23,11057 [$  342.39 168 $ 57.521.34 | § (34,410.77)
Site Teardown $ 915230 | § - |$  9,152.30[$ - N/A 3 9,152.30
[Community Air Monitoring___ | $ 4581172 |$ 20652754 |$ 1728418 | $ _ 188.77 LS $ 17,284.18 1 $ (0.00)
Fuel/Oil Misc Field Supplies | $  127,545.73 | $  99,323.44 | $ 2802229 |$  232.81 168 $ 30,111.36 | $ (10,888.07)
ASARCO Support $ 896001 |$ 2,32615|% 6,633.86 (% 16.73 LS $ 6,633.86 | $ -
Site Co-Ord ASARCO 100 | § 8108243 ]$ 3394529($ 4713714 [$  242.91 168 $ 40,808.46 | § 6,328.68
LBP Comm Mtg Support $ 2737500 |$ 873196 ($ 1864304 |$ - LS $ 18,643.04 [ $ -
[LBP Assesment $ 26186344 |9 547500 % 25638844 % - S $ 256,38844 9% -
LBP Abatement $ 35244730 | $ - |'$ 35244730($ - LS $ 35244730 % -
Total Direct Costs: $ 595636508 | $ 3535664.63 | $2.420,70045 [$  8,426.13 $ 204897199 (3 371,728.46
Fee $ 466942018 466,04291]8  (0.00)] — T 000)S -
[Totals =="|T? 7.197.081.42 | § 4,901,032.95 | $2,896,048.47 | $ 11,026.33 $ 2,535,9%9.40 i $ 360,269.07 |




Project Costs for Gurront Week by Type

VB - 1/70 Phase I1I
Week Ending 5/20/2005
Task-Dosc Extended Labor Per Dlem Equipmant Matarials Subcontracts| AnMytical Qther Fee
003 Mob/Crew Rotatlon 3 22760 | § 227.60
004 Site Admin/indirects 3 10,453.10 | 8 7.688.59 ] 164600 | $ 107193 (3 46,58
005 Lodging/Per Dlem $ 5,432.68 $ 543266
009 Site Set-uo/Malnt. 3 61.83 3 61.83
010 Site Coord. s 312080 | % 2.851.69 3 278.11
011 Removal $ 1114817 | $ 8,251.09 $ 1,897.09
012 T&D 3 812701 | $ 7.024.55 3 2,102.47
013 Sampling Analysis $ 187.10 $ 187.10
014 Backiill $ 2060613 | $ 10,719.21 $ 347750 )% 6,609.42
015 Sod & Sead 3 54754 3 547.54
016 Garden & Flowers $ 1,232.42 $ 1,232.42
M7 Rock and Mulch 3 5527591 % 4,680.82 3 56390 | % 282.87
019 Site Coord Follow.up $ 233519 | § 2,335,189
021 Community Alr Mon. $ 307.70 $ 307.70
022 FOG & Supplies 3 1,549.44 $ 1,549.44
027 Sprinkler System $ 5,180.14 . $ 5,180.14
029 ASARCO 100 Propertie s 198036 | $ 1,880.36
100 Fee $ 187.724.76 $ 18772476
Totals $ 26696853 & 4670908 % 543266 $ 1027276 % 1135546 $ 522672 % 19710 % - $187.724.76




Project Costs JTO By Type

VB - 1/70 Phase 111
Friday, May 20, 2005
Task-Desc Extended Labor Per Dlem Equipment | - Materials Subc Anaiytical Other Fee
001 Const. Work Plans $ 43160 | 3 431.80
003 MobiCrew Rotation $ 10004214 | $ £5,5092.69 $ 44,449 45
004 Site Adminvindirects $ 52107541 | $ 370398.22 | % 10184 | 3 9213756 | $ 5664582 | 3 1,792.18
005 Lodging/Per Diem $ 273427 43 $ 27342743
006 Home Office $ 344841 | $ 3448 41
009 Site Set-uciMalnt $ 1293978 | § 10,984 49 $ 1968529
010 Site Coord. $ 10904681 | § 96,442 59 $ 1083849 | § 1.765.73
011 Removal $ 64356760 | 3 $00,515.39 $ 13569459 | 8 735762
0z TaD 3 421,19858 | $ 310,599.54 $ 10663830 | § 14171 % 394857
013 Sampling Analysis $ 1831312 | § - $ 1,767.94 | 3 7177181 % 9,368.00
014 Backfill $ 1,306,467.94 | § 811,449.28 3 162,111.83 | $ 332,806.84
015 Sod & Seed 3 673750 % 102,340.09 3 3007131 | § 1895509 | § 265371.00
016 Garden & Flowers $ 48,802.29 $ 48,802.20
M7 Rock and Mulch $ 177,12385 | % 44.509.22 $ 2090802 1% 111,49968 | $ 11603
018 Post Const. Maint. $ 2038804 | % 12,086.26 $ 571249 | % 260820
019 Site Coord Follow-up 3 8849679 | 5 85,103.93 $ 2,392.86
021 Community Air Mon, 3 28.527.17 3 1076189 | % 78840 1% 1897883 | % -
022 FOG & Supplies 3 993232237 | ¢ - $ - $ 08,293.35 | § 30.00
022 ASARCO Support $ 2,32615($ 2,326.15 $ -
025 Lead Assessment 3 5,475.00 $ 547500
027 Sprinkier System $ 9425474 | $ 2,861.83 3 215702 |3 8923510
028 Site Coord ASARCO $ 000 |3 0.00 $ -
029 ASARCO 100 Propartie 3 3354527 | $ 33,438.11 $ S07.18
030 Community Meefing Su $ 873198 $ 348z|s  sge704
100 Fee 3 466,942 .91 $ 46694291
Totals § 4,901,032.06 $2443507.00 $273,52027 $ 56925088 § 73700672 $40142728 $ 9368.00 § - 5 466,942,941



572172005

11:04 AM
.
Project Variance Reporl
VB -1/70 Phase 111
Friday, May 20, 2005
Current Unit | Evtimated Cost Yarisnce
Dascription Original Current Budget| Cost To Date |% Complete ;
Construction Work Pians 830.72 550 4360 | 180% SE505 XL Y
MobilizatiovCrew Ratalion 50.928.80 39.602.25 100,042.14 100.0% 005.22 (39.560.11)] -20.3%
Site Adminisiation and_indirects 217 309,74 608, 521,075.41 100.0% 128,800.43 (285 17.43)] __35.4%
Lodging & Per Dism 181,719.63 3 78 273 427.44 100.0% £8,169.51 98.560.33)|  -26.5%
%8 _|Home Qffice Support 547 43 g 3448 41 20.7% 184.74 (12725001 433%
Final Report L428.74 9.825.34 - 0% 825,34 0.0%
Project Close-Out 115.00 ,393.63 : P 63 - | _oo%
Site Sl gintsnance 124.20 158.45 12.936.78 10.0% £808.58 394807 -21.4%
Site Coordindlion 50.801.73 172,126.35 109,046.81 00. 880.70 {63079.54)] .30.8%
Remaval Impacted 285.08.22 1,084 878,00 843.587.60 C0.0% 1.20 (421,308 40} -30.6%
2 |TAD of Impacted Solts 219,758.20 520 539.18 421,190.58 00.0% 49497 [99.340.56)| -1D.1%
3 _|Sa 4 Anslysis 10,320.38 20,667.88 _18.313.12 00.0% 073 {12.354.70}] _.40.3%
'Resloration 475,188.10 1.874,415.30 1,306.467.04 00.0% 44 (567.047.30)]  -30.3%
187 37440 T04.704 23 418.737.50 00.0% 2807 98 B7.06868.73 3%
11080 §1,753.18 48 802 28 100.0% 313.03 {12,850.90
7 82.562.70 238,357 31 177123.85|  _160.0% 1,138.45 y
3_|Post Construction Mantenance | 534 101,750.90 33318.79 20,380.04 85.3% 004 {11,927,
119_|Site Covrdination Foliow-up 50.901.70 111,807.39 35,496.79 | 100.0% 568.57 (22,110 .
D20 _|Site Teardown & Derrwbiilzation 8,182.30 5230 - 0.0% 913250 . 0.0%
| 021 |Comunity Ax Monitaring 3330.70 11.7 28.527.17 100.0% 7,121,368 (1?‘2M_SQE| -31.7%
022 [Fuel, Qil, Misc Field Supplies B4.848.80 8.7 £0,321.37 100.0% 03318 20.222. 22.1%
023 |Asarco Sy .261.00 60.0 2.320.15 3.1% 7 470.59 (1,480 42 -18.5%
024 [T8D 1o Landfill 300.930.60 - - 0.0% - * 0.5
[ 025_|Lead Besa Paint Assesment 143,12220 5A75.00 38% 32017 (117,796 85)]  450%
| 026 |Lead Bass Paint Abatemant 352.447.30 : 0.0 3152447 L 0.0%
27 |Sprinkber System - 84.254.74 00.0% 04.082.84 {117.820.37)] .55.5%
[ 028_|Sile Coordination ASARCO .00 . 00.0% 10.82 {81,082.43)[_-100.0%
[ 025 [ASARCO 100 Properties 00 EXYA LR, 00.0% 54048 1 3364437 | 9304437.0%
030 |Community Mesting Suppart 00 8.731.98 00.0% 31.95 3 {16043.04H 88 1%
100 |Fes 1683.024.00 A65.942. 00.0% D78.61 . 0.09%
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